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ESTIMATE RUN 08/03/2009

ESTIMATE SUMMARY 15:22:22
CONTID: C15049 ESTIMATE NO: 0010 PROG SPEC YR:2005
PCN: 15049-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 139.%! DAYS TIME ALLOW: 206 WORK DAYS
US 285: DEER CREEK INTERCHANGE PERCENT TIME: 67.72 ORIG TIME ALLOW: 206 WORK DAYS
PROJECT NO: NH 2854-109
US 285: DEER CREEK INTERCHANGE
NAME OF ROAD: 285D
PROJECT COUNTIES: PARK, REGION 1
CONTRACTOR:
SCOTT CONTRACTING INC. PAY PERIOD ENDING 07/31/2009 DATE TIME STARTED 09/24/2008
9540 E. 104th Avenue DATE LET 07/31/2008 DATE WORK BEGAN
DATE AWARDED 08/22/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 09/23/2008 DATE ACCEPTED
Henderson CO 80640 303/279-0900 DATE NOTICE TO PROCEED 09/24/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 5,843,372.19 PARTICIPATING $ 3,249,760.14 S 367,352.80
AWARD PROJECT AMT: $ 5,395,771.45 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 55.61% TOTAL EARNINGS 3,249,760.14 367,352.80
FUNDS AVAILABLE: $ 2,593,612.05 STOCKPILED MATERIALS 98,093.00 —23,143.76
GROSS EARNINGS 3,347,853.14 344,209.04
TOTAL CLAIMS: $ 0.00 RETAINAGE -80,936.57 -1,514.35
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,266,916.57 342,694.69
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,266,916.57 342,694.69
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 342,694.69
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PCN: 15049-BID ESTIMATE RUN 08/03/2009
PROJECT: NH 2854-109 ESTIMATE NO: 0010 15:22:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00250 *REMOVAL OF PAVEMENT MARKING 14,000.000 7,640.000
SF 0.000 0.00
1.15000 7,640.000 8,786.00
0062 202-00810 *REMOVAL OF GROUND SIGN 35.000 25.000
EACH 0.000 0.00
47.00000 25.000 1,175.00
0065 202-00825 *REMOVAL OF FLASHING BEACON 2.000 1.000
EACH 0.000 0.00
135.00000 1.000 135.00
0070 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000
LS 0.000 0.00
6,000.00000 0.000 0.00
0075 202-01000 *REMOVAL OF FENCE 508.000 508.000
LF 0.000 0.00
0.95000 508.000 482.60
0080 202-01130 REMOVAL OF GUARDRAIL TYPE 3 899.000 899.000
LF 0.000 0.00
2.35000 899.000 2,112.65
0085 202-01300 REMOVAL OF END ANCHORAGE 2.000 1.000
EACH 0.000 0.00
150.00000 1.000 150.00
0090 202-04001 PLUG CULVERT 1.000 0.000
EACH 0.000 0.00
700.00000 0.000 0.00
0095 202-04002 *CLEAN CULVERT 3.000 0.000
EACH 0.000 0.00
3,000.00000 0.000 0.00
0100 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 63,323.000 63,323.000
cY 0.000 0.00
11.50000 63,323.000 728,214.50
0105 203-00040 UNCLASSIFIED EXCAVATION (SPECIAL) 4,553.000 2,277.000
cy 0.000 0.00

15.00000 2,277.000 34,155.00
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PCN: 15049-BID ESTIMATE RUN 08/03/2009
PROJECT: NH 2854-109 ESTIMATE NO: 0010 15:22:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0110 203-00100 MUCK EXCAVATION 817.000 817.000
cy 0.000 0.00
15.00000 817.000 12,255.00
0115 203-01500 BLADING 40.000 23.750
HOUR 8.000 1,000.00
125.00000 31.750 3,968.75
0120 203-01594 COMBINATION LOADER 30.000 1.000
HOUR 0.000 0.00
92.00000 1.000 92.00
0125 203-01597 *POTHOLING 50.000 5.500
HOUR 5.000 1,175.00
235.00000 10.500 2,467.50
0130 206-00000 STRUCTURE EXCAVATION 705.000 568.000
cy 105.000 787.50
7.50000 673.000 5,047.50
0135 207-00210 STOCKPILE TOPSOIL 4,168.000 4,168.000
cY 0.000 0.00
5.00000 4,168.000 20,840.00
0137 207-00205 TOPSOIL (ADDED BY MCR 002 / CO 003) 1,804.000 1,410.000
cy 394.000 3,152.00
8.00000 1,804.000 14,432.00
0140 208-00002 *EROSION LOG (12 INCH) 4,320.000 2,930.000
LF 1,020.000 4,590.00
4.50000 3,950.000 17,775.00
0145 208-00010 *EROSION BALES 20.000 19.000
EACH 0.000 0.00
14.50000 19.000 275.50
0150 208-00020 *SILT FENCE 800.000 711.000
LF 0.000 0.00
1.15000 711.000 817.65
0155 208-00004 *SILT BERM 450.000 300.000
LF 0.000 0.00

12.00000 300.000 3,600.00
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PCN: 15049-BID ESTIMATE RUN 08/03/2009
PROJECT: NH 2854-109 ESTIMATE NO: 0010 15:22:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0160 208-00045 *CONCRETE WASHOUT STRUCTURE 6.000 3.000
EACH 0.000 0.00
475.00000 3.000 1,425.00
0165 208-00070 STABILIZED CONSTRUCTION ENTRANCE 8.000 7.000
EACH 0.000 0.00
1,950.00000 7.000 13,650.00
0170 208-00100 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000
LS 0.000 0.00
3,250.00000 0.000 0.00
0171 208-00103 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) (ADDED BY CO 300.000 46.000
004)
HOUR 141.000 6,768.00
48.00000 187.000 8,976.00
0172 208-00105 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) (ADDED BY 130.000 19.000
CO 004)
HOUR 66.000 9,900.00
150.00000 85.000 12,750.00
0175 208-00206 EROSION CONTROL SUPERVISOR 171.000 125.000
DAY 22.000 4,400.00
200.00000 147.000 29,400.00
0177 208-00051 *STORM DRAIN INLET PROTECTION 94.000 0.000
LF 0.000 0.00
4.50000 0.000 0.00
0179 208-00034 *GRAVEL BAG 500.000 306.000
LF 132.000 594.00
4.50000 438.000 1,971.00
0180 210-00815 *RESET SIGN PANEL 3.000 0.000
EACH 0.000 0.00
47.00000 0.000 0.00
0181 210-00473 RESET TV CAMERAS (ADDED BY MCR 001 / CO 002) 3.000 2.000
EACH 0.000 0.00
800.00000 2.000 1,600.00
0182 210-00831 RESET TRAFFIC SIGNAL HEAD (ADDED BY MCR 001 / CO 002) 19.000 12.000
EACH 0.000 0.00
350.00000 12.000 4,200.00
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PCN: 15049-BID ESTIMATE RUN 08/03/2009
PROJECT: NH 2854-109 ESTIMATE NO: 0010 15:22:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0183 210-04000 ADJUST STRUCTURE (ADDED BY CO 009 TO ADJUST TOP OF 2.000 2.000
INLET GRADES)
EACH 0.000 0.00
850.00000 2.000 1,700.00
0185 210-04020 MODIFY INLET 2.000 2.000
EACH 0.000 0.00
4,500.00000 2.000 9,000.00
0187 700-70131 F/A MODIFY STORM DRAINAGE STRUCTURES (ADDED BY CO 005) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0190 212-00006 *SEEDING (NATIVE) 9.000 1.800
ACRE 1.500 525.00
350.00000 3.300 1,155.00
0195 213-00003 *MULCHING (WEED FREE) 14.000 0.000
ACRE 1.500 675.00
450.00000 1.500 675.00
0200 213-00061 *MULCH TACKIFIER 2,800.000 400.000
LB 300.000 675.00
2.25000 700.000 1,575.00
0201 213-00011 MULCHING (HYDRAULIC) (ADDED BY CO 006) 3.200 3.200
ACRE 0.000 0.00
1,409.00000 3.200 4,508.80
0202 213-00100 SOIL BINDER (ADDED BY CO 006) 0.400 0.000
ACRE 0.400 233.20
583.00000 0.400 233.20
0203 213-00009 *FLEXIBLE GROWTH MEDIUM 4.000 2.400
ACRE 0.000 0.00
540.00000 2.400 1,296.00
0205 214-00000 *LANDSCAPE MAINTENANCE 1.000 0.000
LS 0.000 0.00
2,650.00000 0.000 0.00
0220 214-00506 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 15.000 0.000
EACH 0.000 0.00

420.00000 0.000 0.00
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PCN: 15049-BID ESTIMATE RUN 08/03/2009
PROJECT: NH 2854-109 ESTIMATE NO: 0010 15:22:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 216-00035 *SOIL RETENTION BLANKET (PLASTIC) 452.000 452.000
sy 0.000 0.00
19.00000 452.000 8,588.00
0230 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 3,200.000 799.000
SY 686.000 1,166.20
1.70000 1,485.000 2,524.50
0240 304-06000 AGGREGATE BASE COURSE (CLASS 6) 216.000 0.000
TON 0.000 0.00
24.00000 0.000 0.00
0245 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 189.000 30.770
TON 3.030 560.55
185.00000 33.800 6,253.00
0250 403-34721 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 11,085.000 4,097.670
TON 827.010 71,122.86
86.00000 4,924.680 423,522.48
0255 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 6,886.000 298.000
GAL 0.000 0.00
2.30000 298.000 685.40
0260 411-10300 EMULSIFIED ASPHALT (PRIME COAT) 9,201.000 1,050.000
GAL 0.000 0.00
2.45000 1,050.000 2,572.50
0275 506-00030 GROUTED RIPRAP 3.500 0.000
cy 0.000 0.00
315.00000 0.000 0.00
0280 506-00209 RIPRAP (9 INCH) 195.500 195.500
cy 0.000 0.00
58.00000 195.500 11,339.00
0285 601-01000 CONCRETE CLASS B 12.800 12.800
cY 0.000 0.00
200.00000 12.800 2,560.00
0290 602-00000 REINFORCING STEEL 508.000 508.000
1B 0.000 0.00
1.35000 508.000 685.80
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PCN: 15049-BID ESTIMATE RUN 08/03/2009
PROJECT: NH 2854-109 ESTIMATE NO: 0010 15:22:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY

0295 603-01180 18 INCH REINFORCED CONCRETE PIPE 159.000 159.000
LF 0.000 0.00
35.00000 159.000 5,565.00
0297 603-05018 18 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
660.00000 1.000 660.00
0300 603-01240 24 INCH REINFORCED CONCRETE PIPE 969.000 642.000
LF 40.000 1,800.00
45.00000 682.000 30,690.00
0305 603-01600 60 INCH REINFORCED CONCRETE PIPE 168.000 168.000
LF 0.000 0.00
165.00000 168.000 27,720.00
0307 603-05060 60 INCH REINFORCED CONCRETE END SECTION (ADDED BY CO 1.000 1.000
005)
EACH 0.000 0.00
1,400.00000 1.000 1,400.00
0310 603-05024 24 INCH REINFORCED CONCRETE END SECTION 6.000 4.000
EACH 0.000 0.00
780.00000 4.000 3,120.00
0312 603-10240 24 INCH CORRUGATED STEEL PIPE 0.000 0.000
LF 0.000 0.00
57.00000 0.000 0.00
0315 603-10120 12 INCH CORRUGATED STEEL PIPE 80.000 0.000
LF 0.000 0.00
47.00000 0.000 0.00
0320 604-00305 INLET TYPE C (5 FOOT) 10.000 5.000
EACH 1.000 3,400.00
3,400.00000 6.000 20,400.00
0325 604-00310 INLET TYPE C (10 FOOT) 5.000 5.000
EACH 0.000 0.00
4,200.00000 5.000 21,000.00
0330 604-00350 INLET TYPE C (SPECIAL) 1.000 1.000
EACH 0.000 0.00

5,400.00000 1.000 5,400.00
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PROJECT: NH 2854-109 ESTIMATE NO: 0010 15:22:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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0340 604-30015 MANHOLE SLAB BASE (15 FOOT) 2.000 2.000
EACH 0.000 0.00
4,000.00000 2.000 8,000.00
0345 604-31000 MANHOLE BOX BASE (SPECIAL) 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0346 420-00114 GEOTEXTILE (DRAINAGE) (CLASS 3) (ADDED BY CO 010) 177.000 177.000
sy 0.000 0.00
5.00000 177.000 885.00
0347 900-00004 ADDED ITEM (CUBIC YARD)/ (COMPLETE IN PLACE / ADDED BY 11.000 11.000
CO 010)
cy 0.000 0.00
42.00000 11.000 462.00
0348 605-82100 PIPE EDGE DRAIN (ADDED BY CO 010) 242.000 242.000
LF 0.000 0.00
10.85000 242.000 2,625.70
0349 605-84000 SUBSURFACE DRAIN OUTLET (ADDED BY CO 010) 25.000 25.000
LF 0.000 0.00
8.00000 25.000 200.00
0350 606-00301 GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,816.000 125.000
LF 0.000 0.00
18.00000 125.000 2,250.00
0355 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 668.000 668.000
LF 0.000 0.00
68.00000 668.000 45,424.00
0360 606-00730 *GUARDRAIL TYPE 7 (STYLE CD) 300.000 0.000
LF 0.000 0.00
77.00000 0.000 0.00
0365 606-01340 END ANCHORAGE TYPE 3D 3.000 1.000
EACH 0.000 0.00
675.00000 1.000 675.00
0370 606-01370 TRANSITION TYPE 3G 6.000 2.000
EACH 0.000 0.00

1,125.00000 2.000 2,250.00
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CAT NO0200 ROADWAY
0375 606-01380 TRANSITION TYPE 3H 4.000 0.000
EACH 0.000 0.00
655.00000 0.000 0.00
0380 606-01460 MEDIAN TERMINAL 2.000 0.000
EACH 0.000 0.00
4,200.00000 0.000 0.00
0385 606-02003 END ANCHORAGE (NONFLARED) 1.000 0.000
EACH 0.000 0.00
2,050.00000 0.000 0.00
0390 606-02005 END ANCHORAGE (FLARED) 4.000 1.000
EACH 0.000 0.00
210.00000 1.000 210.00
0395 607-00005 *END POST 6.000 6.000
EACH 0.000 0.00
315.00000 6.000 1,890.00
0400 607-00010 *CORNER AND LINE BRACE POST 7.000 2.000
EACH 0.000 0.00
318.00000 2.000 636.00
0402 607-60117 *16 FOOT GATE (SPECIAL) 2.000 2.000
EACH 0.000 0.00
265.00000 2.000 530.00
0405 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 2,060.000 1,987.000
LF 0.000 0.00
1.28000 1,987.000 2,543.36
0410 607-11525 *FENCE (PLASTIC) 1,441.000 1,351.000
LF 90.000 112.50
1.25000 1,441.000 1,801.25
0420 609-60011 CURB TYPE 6 (SECTION M) 813.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0425 612-00001 *DELINEATOR (TYPE I) 40.000 0.000
EACH 0.000 0.00
22.00000 0.000 0.00
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0430 612-00003 *DELINEATOR (TYPE III) 1.000 0.000
EACH 0.000 0.00
24.00000 0.000 0.00
0435 612-00041 *DELINEATOR (FLEXIBLE) (TYPE I) 139.000 0.000
EACH 0.000 0.00
38.00000 0.000 0.00
0440 612-00042 *DELINEATOR (FLEXIBLE) (TYPE II) 21.000 0.000
EACH 0.000 0.00
39.50000 0.000 0.00
0445 612-00043 *DELINEATOR (FLEXIBLE) (TYPE III) 1.000 0.000
EACH 0.000 0.00
40.00000 0.000 0.00
0460 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 3,800.000 2,389.000
LF 740.000 7,770.00
10.50000 3,129.000 32,854.50
0470 613-07023 *PULL BOX (24"X36"X24") 2.000 0.000
EACH 0.000 0.00
825.00000 0.000 0.00
0475 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
13,500.00000 0.000 0.00
0480 613-32400 *LIGHT STANDARD STEEL (40 FOOT) 12.000 0.000
EACH 0.000 0.00
3,100.00000 0.000 0.00
0480 MATERIAL ALLOWANCE ROADWAY LIGHTING - 40 FT. POLE 12.000
EACH 0.000 0.00
2,181.00000 12.000 26,172.00
0485 613-40000 *CONCRETE FOUNDATION PAD 12.000 0.000
EACH 5.000 4,000.00
800.00000 5.000 4,000.00
0485 MATERIAL ALLOWANCE ROADWAY LIGHTING - FOUNDATION 12.000
EACH -5.000 -1,890.00

378.00000 7.000 2,646.00
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0490 613-73500  *LUMINAIRE METAL HALIDE (250 WATT) 12.000 0.000
EACH 0.000 0.00
375.00000 0.000 0.00
0495 613-50100  *LIGHTING CONTROL CENTER 3.000 0.000
EACH 3.000 5,775.00
1,925.00000 3.000 5,775.00
0500 614-00011  *SIGN PANEL (CLASS I) 366.000 0.000
SF 0.000 0.00
11.00000 0.000 0.00
0505 614-00012  *SIGN PANEL (CLASS II) 144.000 0.000
SF 0.000 0.00
15.00000 0.000 0.00
0510 614-00013  *SIGN PANEL (CLASS III) 75.000 0.000
SF 0.000 0.00
17.25000 0.000 0.00
0520 614-00200  *STEEL SIGN POST (U-2) 72.000 0.000
LF 0.000 0.00
5.50000 0.000 0.00
0525 614-01502  *STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) 176.000 0.000
LF 0.000 0.00
12.50000 0.000 0.00
0530 614-01582  *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 442.000 0.000
SLIPBASE)
LF 0.000 0.00
34.00000 0.000 0.00
0533 614-80000  *FLASHING BEACON 2.000 0.000
EACH 0.000 0.00
1,900.00000 0.000 0.00
0535 614-03001  *CONCRETE FOOTING (TYPE 1) 4.000 0.000
EACH 0.000 0.00
1,250.00000 0.000 0.00
0540 615-00030  EMBANKMENT PROTECTOR TYPE 3 2.000 0.000
EACH 0.000 0.00

500.00000 0.000 0.00
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0545 621-00450 DETOUR PAVEMENT 2,000.000 612.000
sy 200.000 17,200.00
86.00000 812.000 69,832.00
0550 625-00000 *CONSTRUCTION SURVEYING 1.300 0.890
L S 0.100 4,050.00
40,500.00000 0.990 40,095.00
0555 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 65.500 64.500
HOUR 1.000 130.00
130.00000 65.500 8,515.00
0560 626-00000 *MOBILIZATION 1.000 1.000
L S 0.000 0.00
235,000.00000 1.000 235,000.00
0565 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.500
LS 0.000 0.00
15,000.00000 0.500 7,500.00
0570 627-00005 *EPOXY PAVEMENT MARKING 657.000 139.000
GAL 0.000 0.00
67.00000 139.000 9,313.00
0575 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 320.000 58.000
GAL 0.000 0.00
49.00000 58.000 2,842.00
0580 627-01010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) (INLAID) 412.000 0.000
SF 0.000 0.00
21.00000 0.000 0.00
0590 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 248.000 0.000
LINE)
SF 0.000 0.00
12.50000 0.000 0.00
0595 630-00000  *FLAGGING 8,750.000 2,258.750
HOUR 357.500 8,043.75
22.50000 2,616.250 58,865.63
0600 630-00007 *TRAFFIC CONTROL INSPECTION 145.000 127.000
DAY 10.000 1,080.00
108.00000 137.000 14,796.00
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PCN: 15049-BID ESTIMATE RUN 08/03/2009
PROJECT: NH 2854-109 ESTIMATE NO: 0010 15:22:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0605 630-00012 *TRAFFIC CONTROL MANAGEMENT 219.000 120.000
DAY 22.000 12,210.00
555.00000 142.000 78,810.00
0610 630-80001 *FLASHING BEACON (PORTABLE) 2.000 1.000
EACH 0.000 0.00
1,075.00000 1.000 1,075.00
0615 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 0.500
EACH 0.000 0.00
215.00000 0.500 107.50
0620 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 1.500
EACH 0.000 0.00
420.00000 1.500 630.00
0625 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 50.000 25.000
EACH 0.000 0.00
96.00000 25.000 2,400.00
0630 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 52.000 24.500
EACH 0.000 0.00
85.00000 24.500 2,082.50
0635 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 5.000 2.500
EACH 0.000 0.00
108.00000 2.500 270.00
0640 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 60.000 22.500
SF 0.000 0.00
15.00000 22.500 337.50
0645 630-80355 *PORTABLE MESSAGE SIGN PANEL 3.000 1.500
EACH 0.000 0.00
10,500.00000 1.500 15,750.00
0650 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.000
TYPE)
EACH 0.000 0.00
1,050.00000 1.000 1,050.00
0655 630-80360 *DRUM CHANNELIZING DEVICE 226.000 98.500
EACH 0.000 0.00

16.00000 98.500 1,576.00
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PCN: 15049-BID ESTIMATE RUN 08/03/2009
PROJECT: NH 2854-109 ESTIMATE NO: 0010 15:22:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0660 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 6.000 1.000
EACH 0.000 0.00
53.00000 1.000 53.00
0665 630-80370 CONCRETE BARRIER (TEMPORARY) 3,200.000 1,135.000
LF 0.000 0.00
35.00000 1,135.000 39,725.00
0670 630-80380 *TRAFFIC CONE 200.000 45.000
EACH 0.000 0.00
10.50000 45.000 472.50
0675 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 2.000 1.000
EACH 0.000 0.00
1,625.00000 1.000 1,625.00
0680 700-70010 F/A MINOR CONTRACT REVISIONS 12,956.630 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0685 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 17,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0690 700-70016 F/A FUEL COST ADJUSTMENT 20,000.000 -64,015.500
F A -3,935.550 -3,935.55
1.00000 -67,951.050 -67,951.05
0695 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,146.020 828.770
F A 0.000 0.00
1.00000 828.770 828.77
0700 700-70023 F/A ON-THE-JOB TRAINEE 1,400.000 210.450
FA 317.250 317.25
1.00000 527.700 527.70
0705 700-70025 F/A QUALITY INCENTIVE PAYMENT 44,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0710 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15049-BID ESTIMATE RUN 08/03/2009
PROJECT: NH 2854-109 ESTIMATE NO: 0010 15:22:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0711 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0713 700-70011 F/A PARTNERING 4,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0714 700-70390 F/A WETLAND RESTORATION & REPLACEMENT 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0715 700-70380 F/A EROSION CONTROL 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0716 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 20,000.000 -84,959.930
F A -13,032.060 -13,032.06
1.00000 -97,991.990 -97,991.99
0928 603-30024 24 INCH STEEL END SECTION 0.000 0.000
EACH 0.000 0.00
440.00000 0.000 0.00
1030 900-00006 ADDED ITEM (DOLLAR)/ (ADDED BY CO 008 TO PAY FOR CBU 4,919.640 4,919.640
MAILBOXES)
DOL 0.000 0.00
1.00000 4,919.640 4,919.64

CAT 0200 CURRENT AMT $ 4,005,208.14 $ 160,404.70$ 2,229,191.84
CAT NO0300 STRUCTURE G-15-E

0720 206-00000 STRUCTURE EXCAVATION 659.000 659.000
cy 0.000 0.00
7.50000 659.000 4,942.50
0725 206-00100 STRUCTURE BACKFILL (CLASS 1) 238.000 238.000
cY 0.000 0.00
23.50000 238.000 5,593.00
0735 206-00360 MECHANICAL REINFORCEMENT OF SOIL 238.000 238.000
cy 0.000 0.00

72.00000 238.000 17,136.00
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PROJECT: NH 2854-109 ESTIMATE NO: 0010 15:22:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0300 STRUCTURE G-15-E
0740 403-34721 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 64.000 0.000
TON 0.000 0.00
86.00000 0.000 0.00
0745 502-00100 *DRILLING HOLE TO FACILITATE PILE DRIVING 482.000 481.700
LF 0.000 0.00
208.00000 481.700 100,193.60
0750 502-00460 *PILE TIP 16.000 16.000
EACH 0.000 0.00
133.00000 16.000 2,128.00
0755 502-11253 *STEEL PILING (HP 12X53) 587.000 586.700
LF 0.000 0.00
56.00000 586.700 32,855.20
0755 MATERIAL ALLOWANCE STR G-15-E 0.000
1B 0.000 0.00
0.62100 0.000 0.00
0760 515-00120 *WATERPROOFING (MEMBRANE) 392.000 0.000
SY 0.000 0.00
15.00000 0.000 0.00
0765 601-03040 *CONCRETE CLASS D (BRIDGE) 303.000 303.000
cy 0.000 0.00
388.00000 303.000 117,564.00
0770 601-40301 *STRUCTURAL CONCRETE COATING 4,790.000 0.000
SF 0.000 0.00
1.05000 0.000 0.00
0775 602-00020 *REINFORCING STEEL (EPOXY COATED) 37,108.000 37,108.000
1B 0.000 0.00
1.45000 37,108.000 53,806.60
0775 MATERIAL ALLOWANCE STR G-15-E ABUT l& 2 0.000
1B 0.000 0.00
0.85000 0.000 0.00
0775 MATERIAL ALLOWANCE STR G-15-E APPROACH SLAB/BRDG RAIL 0.000
ABUT 1 & 2
1B 0.000 0.00
0.85000 0.000 0.00
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PCN: 15049-BID ESTIMATE RUN
PROJECT: NH 2854-109 ESTIMATE NO: 0010
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE G-15-E

0775 MATERIAL ALLOWANCE STR G-15-E DECK/ POST / TENSIONING 0.000
/ BRDG RAIL
1B 0.000 0.00
0.85000 0.000 0.00
0775 MATERIAL ALLOWANCE STR G-15-E APPROACH SLAB/BRDG RAIL 0.000
ABUT 1& 2
1B 0.000 0.00
0.85000 0.000 0.00
0775 MATERIAL ALLOWANCE STR G-15-E DECK / POST TENSIONING / 0.000
BRDG RAIL
1B 0.000 0.00
0.85000 0.000 0.00
0780 606-10700 *BRIDGE RAIL TYPE 7 226.000 226.000
LF 0.000 0.00
127.00000 226.000 28,702.00
0785 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 174.000 0.000
LF 0.000 0.00
42.00000 0.000 0.00
0790 618-00002 *PRESTRESSING STEEL STRAND 593.000 593.000
MKFT 0.000 0.00
118.00000 593.000 69,974.00
0790 MATERIAL ALLOWANCE POST TENSIONING - HARDWARE/STRANDS 0.000
MKFT 0.000 0.00
118.00000 0.000 0.00
CAT 0300 CURRENT AMT $ 456,695.60 $ 0.00$ 432,894.90
CAT NO0301 STRUCTURE G-15-F
0795 206-00000 STRUCTURE EXCAVATION 659.000 659.000
cy 0.000 0.00
7.50000 659.000 4,942.50
0800 206-00100 STRUCTURE BACKFILL (CLASS 1) 251.000 84.000
cY 167.000 3,924.50
23.50000 251.000 5,898.50
0810 206-00360 MECHANICAL REINFORCEMENT OF SOIL 238.000 71.000
cy 167.000 12,024.00

72.00000 238.000 17,136.00
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PCN: 15049-BID ESTIMATE RUN 08/03/2009
PROJECT: NH 2854-109 ESTIMATE NO: 0010 15:22:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 STRUCTURE G-15-F

0815 403-34721 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 64.000 0.000
TON 0.000 0.00
86.00000 0.000 0.00
0820 502-00100 *DRILLING HOLE TO FACILITATE PILE DRIVING 545.400 545.400
LF 0.000 0.00
208.00000 545.400 113,443.20
0825 502-00460 *PILE TIP 16.000 16.000
EACH 0.000 0.00
133.00000 16.000 2,128.00
0830 502-11253 *STEEL PILING (HP 12X53) 642.400 642.400
LF 0.000 0.00
56.00000 642.400 35,974.40
0830 MATERIAL ALLOWANCE STR G-15-F 0.000
1B 0.000 0.00
0.62100 0.000 0.00
0830 MATERIAL ALLOWANCE STR G-15-F 0.000
1B 0.000 0.00
0.62100 0.000 0.00
0831 900-00012 ADDED ITEM (FOOT)/ (PILE CUT OFFS (<=10') PAYMENT 89.000 89.000
ADDED BY CO # 007)
LF 0.000 0.00
44.80000 89.000 3,987.20
0835 515-00120 *WATERPROOFING (MEMBRANE) 392.000 0.000
SY 0.000 0.00
15.00000 0.000 0.00
0840 601-03040 *CONCRETE CLASS D (BRIDGE) 303.000 46.600
cy 204.100 79,190.80
388.00000 250.700 97,271.60
0845 601-40301 *STRUCTURAL CONCRETE COATING 4,790.000 0.000
SF 0.000 0.00
1.05000 0.000 0.00
0850 602-00020 *REINFORCING STEEL (EPOXY COATED) 37,460.000 28,516.000
1B 8,944.000 12,968.80

1.45000 37,460.000 54,317.00
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PCN: 15049-BID ESTIMATE RUN 08/03/2009
PROJECT: NH 2854-109 ESTIMATE NO: 0010 15:22:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 STRUCTURE G-15-F

0855 606-10700  *BRIDGE RAIL TYPE 7 226.000 0.000
LF 120.000 15,240.00
127.00000 120.000 15,240.00
0860 607-53137  *FENCE CHAIN LINK (SPECIAL) (36 INCH) 174.000 0.000
LF 0.000 0.00
42.00000 0.000 0.00
0865 618-00002  *PRESTRESSING STEEL STRAND 593.000 0.000
MKET 593.000 69,974.00
118.00000 593.000 69,974.00
0865 MATERIAL ALLOWANCE POST TENSIONING - HARDWARE 180.117
MKET -180.117 -21,253.76
118.00000 0.000 0.00
CAT 0301 CURRENT AMT $ 477,788.30 $ 172,068.34$ 420,312.40

CAT NO0303 WALL G-15-F

0870 206-00000 STRUCTURE EXCAVATION 317.000 143.000
cY 0.000 0.00
7.50000 143.000 1,072.50
0875 504-04420 PRECAST PANEL FACING 3,770.000 0.000
SF 0.000 0.00
56.00000 0.000 0.00
0875 MATERIAL ALLOWANCE PRECAST PANEL FACING WALL G-15-F 1,385.500
SF 0.000 0.00
25.00000 1,385.500 34,637.50
0880 504-06310 GROUND NAIL (10 FOOT) 1.000 0.000
EACH 0.000 0.00
275.00000 0.000 0.00
0885 504-06315 GROUND NAIL (15 FOOT) 8.000 4.000
EACH 0.000 0.00
415.00000 4.000 1,660.00
0890 504-06320 GROUND NAIL (20 FOOT) 15.000 15.000
EACH 0.000 0.00

538.00000 15.000 8,070.00
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PCN: 15049-BID ESTIMATE RUN 08/03/2009
PROJECT: NH 2854-109 ESTIMATE NO: 0010 15:22:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0303 WALL G-15-F

0895 504-06325 GROUND NAIL (25 FOOT) 32.000 24.000
EACH 0.000 0.00
700.00000 24.000 16,800.00
0900 504-06330 GROUND NAIL (30 FOOT) 110.000 32.000
EACH 3.000 2,490.00
830.00000 35.000 29,050.00
0905 507-00100 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 33.000 0.000
cy 15.000 6,375.00
425.00000 15.000 6,375.00
0910 601-01000 CONCRETE CLASS B 141.000 0.000
cY 5.400 1,080.00
200.00000 5.400 1,080.00
0915 601-40301 *STRUCTURAL CONCRETE COATING 6,541.000 0.000
SF 0.000 0.00
1.05000 0.000 0.00
0920 602-00000 REINFORCING STEEL 6,005.000 0.000
LB 351.000 473.85
1.35000 351.000 473.85
0925 602-00020 REINFORCING STEEL (EPOXY COATED) 10,059.000 0.000
1B 0.000 0.00
1.45000 0.000 0.00
0930 603-82006 6 INCH DUCTILE IRON PIPE 56.000 0.000
LF 0.000 0.00
155.00000 0.000 0.00
0935 605-00060 6 INCH PERFORATED PIPE UNDERDRAIN 220.000 0.000
LF 0.000 0.00
16.30000 0.000 0.00
0940 641-10053 SHOTCRETE CLASS 4 437.000 197.000
Sy 0.000 0.00
116.00000 197.000 22,852.00

CAT 0303 CURRENT AMT $ 473,605.85 $ 10,418.855 122,070.85
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PCN: 15049-BID ESTIMATE RUN 08/03/2009
PROJECT: NH 2854-109 ESTIMATE NO: 0010 15:22:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0304 WALL G-15-G

0945 206-00000 STRUCTURE EXCAVATION 314.000 141.000
cYy 0.000 0.00
7.50000 141.000 1,057.50
0950 504-04420 PRECAST PANEL FACING 3,000.000 0.000
SF 0.000 0.00
56.00000 0.000 0.00
0950 MATERIAL ALLOWANCE PRECAST PANEL FACING WALL G-15-G 1,385.500
SF 0.000 0.00
25.00000 1,385.500 34,637.50
0955 504-06310 GROUND NAIL (10 FOOT) 5.000 3.000
EACH 0.000 0.00
275.00000 3.000 825.00
0960 504-06315 GROUND NAIL (15 FOOT) 8.000 6.000
EACH 0.000 0.00
415.00000 6.000 2,490.00
0965 504-06320 GROUND NAIL (20 FOOT) 12.000 6.000
EACH 0.000 0.00
538.00000 6.000 3,228.00
0970 504-06325 GROUND NAIL (25 FOOT) 104.000 35.000
EACH 0.000 0.00
700.00000 35.000 24,500.00
0975 507-00100 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 36.000 0.000
cY 0.000 0.00
425.00000 0.000 0.00
0980 601-01000 CONCRETE CLASS B 118.000 0.000
cYy 4.500 900.00
200.00000 4.500 900.00
0985 601-40301 *STRUCTURAL CONCRETE COATING 5,849.000 0.000
SF 0.000 0.00
1.05000 0.000 0.00
0990 602-00000 REINFORCING STEEL 4,738.000 0.000
LB 309.000 417.15

1.35000 309.000 417.15
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0304 WALL G-15-G
0995 602-00020 REINFORCING STEEL (EPOXY COATED) 11,257.000 0.000
1B 0.000 0.00
1.45000 0.000 0.00
1000 603-82006 6 INCH DUCTILE IRON PIPE 44.000 0.000
LF 0.000 0.00
155.00000 0.000 0.00
1005 605-00060 6 INCH PERFORATED PIPE UNDERDRAIN 213.000 0.000
LF 0.000 0.00
16.30000 0.000 0.00
1010 641-10053 SHOTCRETE CLASS 4 351.000 158.000
sY 0.000 0.00
116.00000 158.000 18,328.00
CAT 0304 CURRENT AMT $ 373,074.30 $ 1,317.15$ 86,383.15
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
1015 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
21,000.00000 1.000 21,000.00
1020 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
32,000.00000 1.000 32,000.00
1025 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
2,000.00000 2.000 4,000.00
CAT 0400 CURRENT AMT $ 57,000.00 $ 0.00$ 57,000.00
PROJECT TOTAL CURRENT AMT $ 5,843,372.19 $ 344,209.04 S 3,347,853.14



